
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:37 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 508 Date: 21-Apr-2014 Monday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 686

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS installation of the bike path expansion loop.
The FWS work was from 2000 on 4/21/2014 to 0800 on 4/22/2014. Misc MEP paperwork and write diaries.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH BONAFACIO DAQUINAGCertified Welding Ins 8.00 3.50 0.00 11.50

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Bonifacio Daquinag performed the welding QC for the FWS installation of the mechanical piping for this
night's shift.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 2.00 12.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 2.00 2.00 12.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

ABF submitted a quote for the alternate PTFE for the PS-33 and PS-34 pipe supports. ABF was instructed
to proceed with the purchase of the material. In addition, ABF submitted a for the modified PS-3 collars
for the 12" Water Main, as directed in the response to RFI 3645. The purchase of this material was also
approved.

The FWS shift began at 2000 on April 21, 2014, ending at 0700 on April 22, for a total of 8 hours of

001 0-MPI-ELS.339
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 508 Date: 21-Apr-2014 Monday

straight time, 2 hours at time and a half, and two hours of double time (the union agreement with the
pipefitters give them 8 hours of pay for 7 hours of work and a pay differential for night work).

The FWS crew, including Josh Johnson and Tim Esquivel, worked for a night closure of #5 lane of the EB
bridge on CCO 339 work. The crew arrived at Pier 7 at 2000 and worked in the yard until 2300 when the
lane closure was established on prefabricating sections of 2 1/2" DW and 4" CA lines for the expansion
loop under the bike path at Hinge AE. At 2330, the crew established themselves in the lane closure and
began modifying the carbon steel lines at the west side of the expansion loop per the direction given in
RFI 3625. In addition, the crew drilled out the bolt holes for the the newly installed PS-6.

The crew used a 2.5 hp generator, a 70 amp welding machine, three crew trucks, and small tools in
performance of this work.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge is covered under the CCO 187 work for this shift.

In addition to the equipment used in the performance of the work, the crew used a light tower and a towed
port-a-potty which will be paid by monthly invoice via CCO 354.

001 0-FWS-ELS.354
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